BOARD OF COUNTY COMMISSIONERS
AGENDA ITEM SUMMARY

Meeting Date: September 15, 2004 Division: Public Works

Bulk Item: Yes _X _ No Department:____Engineering — Construction Mgt.

AGENDA ITEM WORDING: Receipt of monthly report on Change Orders reviewed by the
County Administrator.

ITEM BACKGROUND: There were 2 change orders considered and approved by the
County Administrator for the period 08/03/04 — 08/31/04.

PREVIOUS RELEVANT BOCC ACTION: On September 9, 1998, Ordinance No. 026-1998 was
adopted in order to provide that the County Administrator may approve separate, non-cumulative
change orders for construction project contracts and professional service contracts in amounts
not to exceed $25,000.00 or 5% of the original contract price, whichever is greater. The BOCC
requested a monthly report of all change orders considered by the County Administrator.

CONTRACT/AGREEMENT CHANGE: N/A

STAFF RECOMMEDATIONS:

TOTAL COST: _N/A BUDGETED: Yes _ X No

COST TO COUNTY: __N/A

REVENUE PRODUCING: YES ___ NO _X_ AMOUNT PER MONTH YEAR

APPROVED BY: County Atty. OMB/Purchasing RIVQ
Item Prepared Mv ydd Vi

BerryB. Rikafd, Jr. P E., Assistant W avid S. Koppel P.E., County Engineer
DIVISION DIRECTOR APPROVAL: w

Dent Pierce, Division Dlrector

DOCUMENTATION: Included _ X To follow Not required

DISPOSITION: AGENDA ITEM # cq




CHANGE ORDERS
CONSIDERED BY THE COUNTY ADMINISTRATOR
FOR THE PERIOD 8/03/04 — 8/31/04

PROJECT CO# AMOUNT DESCRIPTION DATE CAUSE
. CONSIDERED
Old Mariners Hospital 8 $11,902.25 Underground work for Phone/Cable *8/27/04 Owner requested.
Renovations lines
Old Mariners Hospital 9 $2,851.80 Installation of Lexan window, *8/27/04 Owner requested.
Renovations electronics/data, vinyl tile floor

TOTAL $14,754.05
* Approved by County Administrator




